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Introduction

The Department of Watershed Management oversees the delivery of drinking water and wastewater services
to Atlanta’s residents and ratepayers. The delivery of these essential services includes responsibility for
several significant areas:

= Developing an annual strategic plan for management, operation, maintenance and delivery of water and
wastewater services to Atlanta ratepayers, and measurement of performance against plan

= Management of 1,818 personnel (authorized positions) dedicated to providing water and wastewater
services daily

= Operation and maintenance of the facilities and infrastructure involved in conveying clean drinking water to
homes and businesses and carrying wastewater from homes and businesses for treatment before discharge
into area waterways

= Ensuring the timely and effective completion of the City’s multibillion dollar water resources capital
improvement plan, Clean Water Atlanta
= Future stormwater management

Accomplishments: The Department of Watershed Management is dedicated to providing the highest quality
drinking water and wastewater services to Atlanta businesses and residents and to its wholesale customers at
the lowest possible cost, while protecting urban waterways, conserving natural resources, and providing clean,
safe water for downstream customers. Highlights of 2005 and first quarter 2006 include:

All work associated with the CSO Consent Decree is underway. Construction on these projects began

ahead of schedule: Custer Avenue CSO and Dechlorination project; West CSO Treatment Plant;

Intrenchment Creek Treatment Plants. The three sewer separation projects — in the Greensferry and

McDaniel basins and Stockade subbasin - began on schedule.

Completed water main replacement and sewer rehabilitation projects in five Atlanta communities.

Completed construction of the Nancy Creek Tunnel and Pumping Station on time and on budget and placed

system in operation. Capacity limited sewer overflows from the Nancy Creek Interceptor Sewer have been

eliminated.

Started work to replace 110,000 feet of water pipes and recondition over 48,000 feet of sewer lines in the

Virginia-Highland area, and continued with the design of five transmission main and pump station

improvement projects.

Acquired 155 parcels of land, comprising over 789 acres, thereby protecting 17 miles of streambank

through the Greenway Acquisition Program.

Converted to monthly billing to make it easier for our customers to pay their bills. Introduced online bill

payment to customers and extended Customer Service telephone hours. Partnered with Fidelity Express to

provide satellite payment locations throughout the city.

= South River, R.M. Clayton and Utoy Creek Water Reclamation Centers received awards from the
Association of Metropolitan Sewerage Agencies and the Georgia Water and Pollution Control Association
for outstanding operations.

= Communications & Community Outreach Group received the Public Education Program of the Year Award

from the Georgia Association of Water Professionals.

Continued three-year water meter inspection, repair and replacement program, starting with large

commercial meters. Leak Busters have repaired or replaced more than 7,000 meters.

Completed 30% of total Sewer System Evaluation Survey (SSES), to physically inspect and assess the

condition of the sewer system -- ahead of consent decree schedule.

All divisions within the department developed strategic plans for operation in 2006 and 2007.
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City of Atlanta’s Department
of Watershed Management
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Vision
Atlanta will be THE leader of the water
resources industry — serving our

customers, protecting our watersheds -
and improving the environment. . a I u es

M i s s i o n EFFECTIVE We are a results-oriented
organization that delivers quality service in a
+ Ensure professional stewardship of professional manner, empowering innovation to

Atlanta’s drinking water, wastewater add value and continually improving our people,
and stormwater systems systems and service.

Deliver excellent customer service ETHICAL We demand the highest integrity as

Invest in the development of a demonstrated through honest and trustworthy
motivated, skilled and empowered behavior by all our employees.

workforce

ACCOUNTAEBLE We take responsibility
for our actions and operate in an open and
transparent manner.

Protect the present and enhance the
future of the region’s water resources
and public health

Improve the environment while EQUITABLE We treat all customers, stake-
supporting economic development holders and each other fairly and respectfully.

SAFE We are committed to the safety of our
employees and to the security of our systems.




Drinking Water
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Drinking Water Service Area

\
1

L )

o

-1

_ £
. |
T
T ""““x.
I Atlanta - Fulton WTF
L |
Va ©

(295
™

o
I-l

IR T T -

‘Wader Ser
LEGEND
@ iater Treatment Plants
[0 vater Service Area
dire ot Wiater Senice Aea

Indi
[ oty

1 | County Bounda ry

Miks

Department of Watershed Management
Operations & Performance Report
March 2006

Provide safe
drinking
water and
fire services
to 1 million
people daily



Operational Performance - Water

Overall performance continues to improve.

Performance Measure 2003 2004 2005 I\/Tlgrrcuh
2006
Safe Drinking Water Act Violations 0 0 0 0
Boil Water Advisories 0 1 2 0
Meters Read (%) 60% 96% 96% 97%
Complaints within 24 hours 100% | 100%

Meter Reading Performance:

= At the end of 2005, 96% of the meters were read. By March 2006, 97% were read. Our goal
is 99-100%.

= The Large Meter Testing and Repair/Replace Program is ongoing, with 84 replacements
made in 2006 so far.
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Wastewater Treatment and Collection
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Wastewater Service Area

R ——— e —— d l \l
I
-
5
»
&
4
Y
LS
-
| By
‘
I \
T A\
LY ~
'y
| «
-
S
Cobb
layton WR
il nailin 4 Tanyar 0 N
h Cle:
\ Atlan e Kalb
I m rth Avenue CSO a
.
W Ty CS0 .
¥
a@ ~C'_<
Ry [ ek WRC A
00 Chstel£50 F acili
&&0 4 McDaniel CS0 Intrenchment.Csa
*'f"(}f" B Intrench
¢ Camp Creek WRC as B South Rive F
B (Ovned by Fultdh Co) Point
peville ]
Fulton College M / 4
Pal Y ] |
- L- {
| ',
' -
Union City I oy
! I
Fairburn .
"""'L-\ C I t an Vi clpcmior B rine A
- A e
—
-
= r~
-7
f -
; .
s |

Department of Watershed Management
Operations & Performance Report
March 2006

Protect
community
health by
providing
wastewater
services to 1.2
million people
daily, treating
145 MGD



Operational Performance — Wastewater

Thru

3rd Qtr 4th Qtr Total For March
Performance Measure 2005 2005 2005 2006
NPDES Violations at Treatment Plants 0 0 0* 0
Sampling Violations at CSO Facilities 0 0 0 0
Fecal Violations at CSO Facilities 3 0 4 5**
Clean 25% (400 miles) of sewer system per year 171.38 140.29 675.63 145.0
Inspect 12.5% (200 miles) of sewer system per
year 75.09 25.65 238.20 57.7
Rehabilitate 2.0% of sewer system per year (miles) 1.94 2.54 14.65 8.5
Inspect grease traps at 1878 permitted facilities
twice/yr (began Jan 02) 1,638 1,775 7,304 2,205

*An NPDES violation was originally reported for the treatment plants for 2nd quarter. However, that violation was due
to a laboratory test error, not because of plant performance. Therefore, the EPD determined in January 2006 that
there was no violation.

*The combined reliability of CSO Control Facilities with regard to meeting operational standards for fecal coliform is
99+%.

Sewer Repairs Completed Within 30 Days: Target 100%
= September 30, 2005 54%

= December 31, 2005 70%

= March 31, 2006 62%
Catch Basins Cleaned Within 30 Days: Target 100%
= September 30, 2005 82%

= December 31, 2005 91%

= March 31, 2006 82%
Spill Containment within 120 Minutes: Target 70%
= 3rd Quarter 2005 52%

= 4th Quarter 2005 53%

= 1st Quarter 2006 62%
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Engineering and Construction Management
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Drinking Water Projects

Virginia-Highland Water Main Replacement Project

= Aged and deteriorating water mains in the Virginia-Highland area do not have sufficient
capacity to serve the community; over the years, corrosion and sediment accumulation have
affected the flow rate and caused water discoloration in this area.

= The 6-inch pipes, mostly installed in the early 1900s, are being replaced by approximately
100,000 of new 8-inch pipes and 10,000 feet of 12-inch water mains.

Construction Status:

= Approximately 12,600 feet have been installed since the project began in early February
2006.

Water System Components Survey

= The Water System Components Survey is an audit of Atlanta’s water distribution system. It
will allow the inspection and inventory of water system components (i.e., hydrants, valves and
meters) and the detection of leaks and closed relief valves that can cause blockages and
‘dead ends’ in the system. Undetected leaks are major contributors to water loss and
blockages contribute to system problems by decreasing water flows and creating water
discoloration and water odor.

= Atlanta’s water distribution system is divided into 22 meter zones and sub-divided into 535
meter routes. The survey will be conducted system-wide on a meter zone basis, completing
surveying work and repairs in all routes within each zone.

= Data collected from the survey will allow for repairs and improvements in operations.

Survey Status:
= |nventory and testing is complete in 6 of the 22 Meter Zones (1, 16, 17, 22, 14, and 15).
= Structures inventoried/operated:
— 14,110 (29%) of 48,000 relief valves
- 7,559 (31%) of 21,000 hydrants
— 504 (15%) of 3,100 meters
= Work will soon start in Meter Zone 24 (North Fulton).
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Wastewater Projects

West Area CSO Consolidated Tunnel Storage and Treatment Project

= Storage tunnel will capture, store and convey overflows from West Area CSOs

= Overflows stored in the tunnel will be pumped and treated at a new CSO treatment plant

= Treatment plant will discharge to Peachtree Creek, approx. 400 feet from its confluence with
the Chattahoochee River or directly to the Chattahoochee River

Tunnel size
8.7 miles long
24-foot diameter

= 177 million gallon
capacity (with pump
station)

West CSO Tunnel Alignment

Construction status

= R.M. Clayton shaft — 206
feet

= Rockdale shaft — 312 ft.

= Clear Creek shaft — 162 ft.

= North Avenue shaft — 226 ft.

« RMC Pump Station Shaft —
201 ft.
TBM mining at R.M. Clayton
— 5,150 of 22,355 ft. (23%)

= TBM mining at Rockdale —
3,437 of 19,947 ft. (17%)

Nancy Creek Tunnel

Nancy Creek Tunnel &

Pump Station

= The Nancy Creek Tunnel and
Pump Station were substantially
completed 12/31/2005. Capacity-
related overflows from the Nancy
Creek Interceptor have been
eliminated. These facilities are
projected to reduce the number
of spills city-wide, on an annual
basis, by 18%, with volume
reduced potentially by 45%.

Stratford Road
Trunk Sewer

Chattahoochee
River

=== Nancy Creek Tunnel

@ Pump Station

Q Intake Shaft

@ Construction Shaft
=== DeKalb County Boundary
== Nancy Creek Basin
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CSO Remedial Plan - Implementation

Objective — Consent Decree Compliance by Nov 2007 for CSO Facilities

Achieve water quality standards in receiving streams
Capture and treat total volume of CSOs at each of the 6 facilities

Projects Under Construction and Completion Status

West Area CSO Storage Tunnel — construction began June 2004. Project is 44%
complete and is proceeding as planned.

West Area CSO Treatment Plant — construction began on September 1, 2005. Project is
35% complete, and is anticipated to meet or beat the scheduled completion deadline of
October 15, 2007.

West Area Dechlorination Facilities — construction was completed in January 2006,
ahead of the Consent Decree deadline of February 2006.

Custer Avenue Storage and Dechlorination Facilities - construction began February
2005. Project is 65% complete and is anticipated to be completed by November 2006,
ahead of the March 2007 deadline.

Intrenchment Creek CSO Treatment Plant — Construction began February 2005. Project
is 60% complete and anticipated to meet or beat the Consent Decree deadline of February
1, 2007.

Greensferry Basin Combined Sewer Separation & Water Main Replacement — Notice
to Proceed was issued in July 2005. Construction is underway. Project is 30% complete
and anticipated to meet the Consent Decree deadline of September 27, 2007.

McDaniel Basin Combined Sewer Separation — Notice to Proceed was issued in May
2005. Construction is underway. Project is 30% complete and is anticipated to meet the
Consent Decree deadline of September 1, 2007.

Stockade Sub-Basin Combined Sewer Separation — Notice to Proceed was issued in
May 2005. Construction is underway. Project is 30% complete and is anticipated to meet
the Consent Decree deadline of September 1, 2007.

Department of Watershed Management
Operations & Performance Report for July-December 2005
& First Quarter 2006 14




CSO0O Consent Decree Schedule

Actual
Milestone Completion
Notes Projects Dates Date
1 Custer Avenue Storage and Dechlorination Facility [VWBS 05.14.001]
Designer NTP| (A) 16-Sep-03 (1) 12-8ep-03
Complete Design Development (60%) 1-Mar-04 27-Feb-04
Complete Construction Documents {90%) 1-Jun-04 28-May-04
Complete Final Design (100%) 1-Sep-04 31-Aug-04
Contractor NTP 1-Mar-05 23-Feb-05
Substantial Completion of Construction 1-Mar-07
2 West Area CSO Treatment Plant [WBS 05.15.001]
Designer NTP| (A) 23-Sep-03 (1) 23-8ep-03
Complete Design Development (60%) 26-Sep-04 24-Sep-04
Complete Construction Documents {90%) 24-Jan-05 24-Jan-05
Complete Final Design (100%) 5Mar-05 4-Mar-05
Contractor NTP 1-Sep-05 1-Sep-05
Substantial Completion of Construction 15-Oct-07
3 Intrenchment Creek CSO Treatment Plant [WBS 05.16.001]
Designer NTP| (A) 23-Sep-03 (1) 23-8ep-03
Complete Design Development (60%) 1-Mar-04 26-Feb-04
Complete Construction Documents {90%) 1-Jun-04 1-Jun-04
Complete Final Design (100%) 1-Aug-04 30-Jul-04
Contractor NTP 1-Feb-05 1-Feb-05
Substantial Completion of Construction 1-Feb-07
4 West Area Dechlorination [WBS 05.19.001]
Designer NTP| (A) 23-Sep-03 (1) 23-8ep-03
Complete Design Development (60%) 1-Feb-04 30-Jan-04
Complete Construction Documents {90%) 1-Apr-04 31-Mar-04
Complete Final Design (100%) 1-Jun-04 28-May-04
Contractor NTP 1-Dec-04 1-Dec-04
Substantial Completion of Construction 1-Feb-06 26-Jan-06
5 East Area Dechlorination [WBS-05.20.001] Combine with Custer Avenue Storage;
Designer NTP| (A) 23-Sep-03 (1) 23-8ep-03
Complete Design Development (60%) 1-Feb-04 30-Jan-04
Complete Construction Documents {90%) 1-Apr-04 31-Mar-04
Complete Final Design (100%) 1-Sep-04 31-Aug-04
Substantial Completion of Construction 1-Mar-07 24-Jan-06
6 West Area Storage Tunnel [WBS 05.14.001]
Designer NTP| (A) 16-Sep-03 (1) 12-8ep-03
Complete Design Development (60%) 25-May-03 23-May-03
Complete Construction Documents (90%) 23-Oct-03 23-Oct-03
Complete Final Design (100%) 2-Jan-04 31-Dec-03
Contractor NTP 12-Jul-04 1-Jun-04
Substantial Completion of Construction 7-Nov-07
7 Greensferry Combined Sewer Separation [WWBS 05.17.400]
Designer NTP 25-Nov-03 25-Nov-03
Complete Design Development (60%) 2-Jul-04 24-Jun-04
Complete Construction Documents (90%) 30-Oct-04 30-Oct-04
Complete Final Design (100%) &Feb-05 3-Feb-05
Contractor NTP 19-Aug-05 26-Jul-05
Substantial Completion of Construction 27-5ep-07
8 Stockade Combined Sewer Separation [WBS 05.18.201]
Designer NTP 9-Oct-03 9-Oct-03
Complete Design Development (60%) 1-May-04 17-Mar-04
Complete Construction Documents (90%) 1-Aug-04 1-Aug-04
Complete Final Design (100%) 1-Nov-04 1-Nov-04
Contractor NTP 1-May-05 29-Apr-05
Substantial Completion of Construction 1-Sep-07
9 McDaniel Combined Sewer Separation [WBS 05.18.100]
Designer NTP 10-Oct-03 10-Oct-03
Complete Design Development {60%) 1-May-04 17-Mar-04
Complete Construction Documents (90%) 1-Aug-04 30-Jul-04
Complete Final Design (100%) 1-Nov-04 1-Nov-04
Contractor NTP 1-May-05 29-Apr-05
Substantial Completion of Construction 1-Sep-07

(1) - Non-Consent Decree Milestone Date / (A) - Actual Date




Combined CIP Budget and Expenditures
Through March 2006

Forecasted  Amount Under
Program Category Budgeted Contract
Amount

Wastewater
Combined Sewer Overflow (CS0Q) $820,166,860 $460,176,051
Sanitary Sewer Overflow (SS0) $1,884,020,832 $371,328,847
Regulatory/Contract Compliance $132,393,479 $70,750,208
System Renewal/Operational Reliability $163,928,036 $27,420,220
Subtotal - Wastewater | $3,000,509,207 $929,675,326

Water

Consent Order (Water) $130,009,283 $53,754,809
Regulatory/Contract Compliance $161,148,467 $43,431,011
System Renewal/Operational Reliability $651,208.642 $138,786.,414
Subtotal - Water $942,366,392 $235,072,234
New Projects Total $3,942,875,600 $1,165,647,560

Wastewater-System
Current CIP Renewal/
Operational
Reliability, 4.16%

Water-Regulatory
/Contract
Compliance, 4.09%

Water-Consent
Order, 3.30%

Water-System
Renewal/
Operational
Reliability, 16.51%

Wastewater-
Regulatory/ Contract
Compliance, 3.36%

Wastewater-
Combined Sewer Wastewater-
Overflow (CSO), Sanitary Sewer
20.80% Overflow (SS0O),
47.78%

OWater-Regulatory/Contract Compliance

H \Water-Consent Order

OVWastewater-System Renewal/Operational Reliability
O Wastewater-Regulatory/Contract Compliance

W \Wastewater-Sanitary Sewer Overflow (SSQ)

O Wastewater-Combined Sewer Overflow (CS0O)

Bl Water-System Renewal/Operational Reliability
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Collection Rates through March 31, 2006
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Collection Rates

Collection Rate —

Collection Rate

Month Net Billings Cash Receipts Current Month —Running 12
Months

July $24,599,806.61 $22,324,476.53 90.75% 99.60%

August $25,159,160.14 $25,699,947.80 102.15% 100.25%
September $23,449,315.34 $22,820,287.66 97.32% 102.00%
October $27,390,049.85 $25,914,146.43 94.61% 102.09%
November $24,756,140.42 $23,271,647.30 94.00% 100.64%
December $25,346,095.79 $21,927,524.29 86.51% 100.06%
2005 Total $277,952,744.09 $278,115,160.40

January 2006 $22,579,370.96 $25,099,742.33 111.16% 102.78%
February $20,222,300.62 $22,438,453.74 110.96% 101.37%
March $17,711,737.01 $21,924,253.18 123.78% 99.36%

Total to Date,
1st Q, 2006

$60,513,408.59

$69,462,449.25

Collection Rate Performance:

= Rolling 12-month average through March 2006 is 99.36% (target 98.5%).

= $4 million is scheduled to be written off.

Service Termination Activities (Cutting & Plugging/Account Locking?*)

Month # Cuts # Plugs Accounts Locked
July 2513 435
August 2089 441
September 3498 607 *Plugging was dis_,continqed as
of 1/13/06; a locking device is
October 5311 643 now being used instead. The
locking device has proven more
November 3404 713 efficient and effective.
December 1035 218
January 4367 63 0
February 3532 278 0
March 2951 0 250

18



Collections — Water

Wholesale Customers

Water Wholesale Customer

Balance Due at

Balance Due at

7/31/05 3/31/2006

Clayton County $186,490 $168,355

Coweta County $29,496 ($2,220)
Fayette County $204,991 $0
Fairburn $27,312 $12

Hapeville $101,917 (%$5,295)
Union City $69,515 $0

Totals $619,722 $160,852

Department of Watershed Management
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Collections — Wastewater
Wholesale Customers

Wastewater Wholesale Customer

Balance Due at

3/31/06
Clayton County -0-
Dekalb County -0-
Fulton County $27,500,000
College Park $585,275
East Point $16,591,345
Hapeville $2,888,832
Totals $47,565,752

DWM meets quarterly with each customer

Project completion of negotiation with Fulton County 3rd quarter 2006
East Point bond sale is scheduled to close in 3rd quarter, 2006

Department of Watershed Management

Operations & Performance Report
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Call Center Performance
Meter Installations, Hydrant Repairs

Special Customer Initiatives

Department of Watershed Management
Operations & Performance Report
March 2006

21



Call Center Performance

Call Center (404-658-6500)

Average Hold Time (minutes) Target: 2 minutes

July 14.4 January 2006 2
August 10.5 February 34 secs
September 8.0 March 36 secs
October 10.1

November 3.8

December 2.4

Percent of calls answered Target: 90%

July 55% January 2006 91%
August 64 February 97
September 70 March 97
October 70

November 86

December 90

Meter Installations, Hydrant Repairs

Meter Installations

July 214 January 2006 474
August 448 February 776
September 321 March 518
October 362

November 371 Open Orders 1,355
December 414 (Backlog) at 3/31/06

Hydrant Repairs

July 382 January 2006 49
August 382 February 36
September 177 March 22
October 258
November 228

December 160



Special Customer Initiatives

Senior Citizen Services

= 4,734 residents are participating in the Low Income Senior Citizen Discount
Program, receiving a 30% discount on their water/sewer bill. Renewal
applications are being processed for 2006.

= During Older Americans Month (May 2006), DWM staff will visit Atlanta area
senior facilities to distribute information on the discount program and to
renew customers already receiving the discount. Information was also
distributed at NPU meetings.

= The May monthly bill stuffer is dedicated to seniors and will provide helpful
information to our elderly customers.

Customer Information System

= The EnQuesta Customer Information System implementation began in 2nd quarter
2005 and is proceeding on time and on budget. Interfaces and conversion data for
the system are being reviewed. The project is on schedule for completion in
September 2006.

~ April 2006 v \ Iy
. Issue2 Y en
enQuesta Inquiry Portal to Facilitate Customer Service

Search Criteria Panel

Fast Facts Panel '
Account Dates Panel
Customer Information |

The Inquiry Portal is the user-
friendly, menu-driven interface that
you'll use to quickly and easily
navigate through enQuesta to

.
. enQuesta
.
.
access the many types of customer 2
.
.
.

Project Update
Execution Phase

p 45% Complete
information. It will be customized Component Area (&5
to meet DWM's needs. Top Icon Bar
Navigation Tabs January
The Inquiry Portal was designed to Quick Links

February

March

April

Department of Watershed Management
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Environmental Compliance
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Environmental Compliance through March 2006

Municipal Separate Storm Sewer Systems (MS4) Permit Compliance -
34 Quarter 2005 — 15t Quarter 2006

Activity July-December 2005 1st Quarter 2006
NPDES Water Quality Trend Sample Collection

and Testing (16 wet weather composite samples 12 4
needed annually)

NPDES Dry Weather Outfall Screenings (68 42 16
required annually)

NPDES Fecal Coliform Sample Collection & 84 28
Testing (112 samples required by EPD annually)

NPDES Industrial facility inspections and 540 215
Monitoring (Up to 1,000 required out of a potential

8,000 industrial sites)

NPDES Inspections and Monitoring of Stormwater 8,456 1,945
Control Structures

Stormwater Erosion and Flooding Complaints and 129 57

Inquiries Investigated

Future Stormwater Utility

The Bureau of Watershed Protection is currently preparing a Briefing Book of proposed

programs for watershed protection, one of which is the development of a stormwater utility. The

Briefing Book should be completed by the end of May 2006 and distributed to the
Administration and City Council members. The document will include the following:

= Qutline of the Watershed Protection Plan

= Schedule for completion of GIS mapping and development of the stormwater utility

= Stakeholder involvement plan
= Draft stormwater utility ordinance

Department of Watershed Management
Operations & Performance Report
March 2006

25



Greenway Acquisition — Expenditures to Date

A. Past fee simple and conservation easement

Greenway Property acquisitions, April 1, 2001

through September 30, 2005 $13,464,913.70
B. Current Fee simple and conservation easement

Greenway Property acquisitions, October 1, 2005

through March 31, 2006 $2,115,340.00
Total Greenway Land Expenditures $15,902,290.62
C. Land Expenditure Goal $22,500,000.00
Amount Remaining to spend $6,597,709.38

Greenway Acquisition Activities

= Eleven (11) parcels comprising 333 acres were acquired during the last six months (October 1,
2005 through March 31, 2006), for a total cost of $2.1 million. One hundred fifty-five (155)
parcels were acquired during previous reporting periods.

= To date, the City has acquired a total of one hundred sixty-six (166) parcels comprising over
1,100 acres and protecting over 22 miles of streambanks.

= During the 1st quarter of 2006, a total of $1.5 million was spent on 292 acres. Of this amount,
$780,000 was expended on 157 acres south of Utoy Creek.

= Total committed Greenway funds to date (closed and under contract): $18.6 million on
approximately 1,032 acres. Of this amount, $2.8 million is committed on 553 acres in the
“South of Utoy” area.

= An additional $2.7 million in acquisitions is under contract, and the remaining funds are tied up
in negotiations with willing sellers.

= To date, the City has closed and contracted 83% of the $22.5 million in Greenway funds
allocated for land acquisition. The project may be closed out by the end of 2006, ahead of the
Consent Decree deadline of March 31, 2007.

Department of Watershed Management
Operations & Performance Report
March 2006

26



Greenway Acquisitions: 2001-15t Quarter 2006

Creek Name Parcel ID Number Jurisdiction Feeor CE Greenway Purchase Amount Purchase Area Stream Bank | Stream Bank Council
Acquisition? width or whole Date Purchased | Protected (ft) | Protected {mi) District
property? {acres)
South Fork Peachtree  [0017-0003-0000-025 ATLAMTA, Fee whole 5 56,720.00 |0926/2001 3.18 85 0.0z B
South Utoy Creek 14 0248 LLO38 ATLAMTA, Fee whole % 40000000 (1241542001 73.38 5860 11 11
South Utoy Creek 14 0233 LLO7T ATLAMTA, Fee whole ki - 12152001 ] u] o 11
South Utoy Creek 14 0249 LLO3S ATLAMTA Fee whole 5 - 124542001 o o] o 1"
Peachtree Creek 0017-0219-0000-021 ATLANTA Fee whole ¥ 72500000 |03/31/2002 10.35 1840 0.35 9
South River 14 0059 LLO3S ATLANTA Fee whole b - |04/25/2002 o o] o 1,12
South River 14 0059 LLO1S ATLAMTA, Fee whole b 9205800 |0423/2002 26.54 2740 0.52 1,12
South River 14 00590004033 ATLAMTA Fee whole b 30,557 .05 |0605/2002 0.5 100 0.02 1
Utay Creek 14 0204 LLOZ2S ATLAMTA, Fee whole 5 - | 1240342002 [a] o] [a] 10
Utay Creek 14 0203 LLO73 ATLANTA, Fee whole 5 979 08600 (124032002 54 4620 0.85 10
Utoy Creek 14 0182 LLO29 ATLAMTA, Fee whole ki 400,00000 (124192002 60 7619 1.44 11
Utay Creek 14 01820002063 ATLAMTA, Fee whole 5 - 12182002 ] u] ] 11
Utay Creek 14 0203 LLOD3 ATLAMTA, Fee whole % - | 12182002 0 u] 0 11
Utay Creek 14 01820001017 ATLAMTA Fee whole ¥ - |12A8/2002 o 0 o "
Utay Creek 14 0213 LLOSO ATLANTA Fee width 5 1680,50000 [03503/2003 12,65 2640 05 10
Utay Creek 14 0213 LLOBS ATLANTA Fee whole 5 - |03M03/2003 o 0 o 10
Utay Creek 14 01820002041 ATLAMTA Fee whole 5 36,100.00 (04082003 1.3 310 0.06 11
Proctor Creek 17 0258 LL121 ATLANTA Fee whole b 17 250,00 |0428/2003 5.6 1770 0.34 9
South River 14 0037 LLO44 ATLAMTA, Fee whole b 53,300.00 |06/50/20035 1.2 85 0.0z 12
South Utoy Creek 14 0186 LLOS3 ATLAMTA, Fee whole 5 580,00000 (0740142003 16.56 750 0.14 11
Utay Creek 14F0012 LLOMO ATLAMTA, Fee whole ki 200,00000 (07£28/2003 A4.87 344 0.07 10
South River 14 0059 LLO7O ATLAMTA Fee wridth 5 5 000.00 [0521/2003 0.22 93 0.02 12
Utoy Creek 14 02360005009 ATLAMTA, Fee weidth 5 1105000 (08212003 0.51 270 0.05 10
Utay Creek 14 02360002054 ATLANTA, Fee weidth 5 3000.00 | 084212003 0.15 a7 0.01 10
Utoy Creek 14 01710013010 ATLAMTA, Fee wiidth ki A4 260.00 | 084212003 0.15 a5 0.01 11
Intrenchrnent Creek 16068301002 DEKALE Fee wridth 5 307 25000 [10M7/2003 15.61 116 0.21 Pl
Intrenchment Creek 1605301003 DEKALE Fee wiidth 5 - 1011742003 [a] 0 [a] Ml
South Utoy Creek 14 01990003058 ATLAMTA, Fee wiidth ki 3953.00 | 102242003 0.23 80 0.02 11
Proctor Creek 17 0257 LLOO4 ATLANTA Fee whole 5 3291000 | 10272003 21.95 2700 051 9
South Utoy Creek 14 01990006035 ATLANTA, Fee wiidth ki 2840000 [10£29:2003 1.27 450 0.02 11
South Utoy Creek 14 01990003063 ATLAMTA Fee width 5 4 400.00 [10/31/2003 0.2 86 0.02 11
South Utoy Creek 14 0199 LL121 ATLANTA Fee wridth 5 40,900.00 | 110442003 1.49 160 0.03 1
South Utoy Creek 14 01990004036 ATLANTA Fee width ¥ 5,750.00 (1104/2003 0.14 75 0.01 11
South River Trib 0014-0073-0000-005 ATLANTA Fee whole b 25920000 |11407/2003 7 1200 0.23 12
South Utoy Creek 14 02000003028 ATLAMTA Fee wridth § 2[000.00 (1140/2003 0.14 190 0.04 1"
South Utoy Creek 14 01990006025 ATLANTA Fee wiidth b 9500.00 {1110/2003 0.44 150 0.03 11
South Utoy Creek 14 01990006004 ATLANTA Fee width ¥ 11,160.00 | 114742003 0.52 135 0.03 1
Utay Creek 14 0203 LLO4O ATLANTA Fee whole b 30,200.00 |11/21/2003 1.05 295 0.06 10
South Utoy Creek 14 0199 LL1Z2S ATLANTA Fee whole § 254 25000 |11/24/2003 10 596 0.11 1"
South Utoy Creek 14 01990003059 ATLANTA, Fee wiidth 5 10,550.00 | 1124/2003 0.43 102 0.02 11
South Utoy Creek 14 01990004025 ATLAMTA Fee wridth b 10,500.00 | 11/25/2003 0.37 70 0.01 il
South Utoy Creek 14 02170004011 ATLANTA Fee whole 5 20,300.00 |11/26/2003 0.77 144 0.03 1"




South Utoy Creek 14 02000003032 ATLAMTA Fee whole 1225000 |11./28/2003 1.06 36 0.0 11
South Utoy Creek 14 01990008030 ATLAMTA Fee width 1015000 | 11262003 0.24 54 0. "
Utoy Creek 14 02360002010 ATLANTA Fee width E3,00000 | 12032003 2.83 1264 024 o
South Utoy Creek 14 01990003061 ATLAMTA Fee width 4.500.00 | 1205/2003 0.21 oo 0.0z 11
South Utoy Creek 14 01990003060 ATLANTA Fee width 9900.00 | 1205/2003 0.44 108 0oz 11
South Utoy Creek 14 0248 LLD43 ATLAMTA Fee width 1660000 |12408/2003 0.55 156 003 1
South Utoy Creek 14 01990004035 ATLAMTA, Fee width 4000.00 | 124082003 0.07 97 0.02 1
South Utoy Creek 14 01990008026 ATLANTA Fee width 9,100.00 | 1208,2003 0.45 185 004 11
South Utoy Creek 14 02170003024 ATLAMTA Fee width 1715000 121003 0.6 164 0.03 11
South Utoy Creek 14 01990004032 ATLANTA Fes width 13,20000 | 12412003 0.23 [El5] 0.0z 11
South Utoy Creek 14 01990004013 ATLANTA Fee width 24 50000 |1211/.2003 1 344 007 11
Peachtree Creek 0017-02192-0000-036 ATLAMTA, Fee width 16700000 |1211,/2003 1.39 485 0.09 i)
Intrenchment Creek 14 0009 LLO3S ATLANTA Fee whaole 262,00000 124552003 1.74 250 0.os 1
Utoy Craek 14 02360002011 ATLANTA Fee width 10,70000 |1248/2003 0.63 515 0.1 10
South Utoy Creek 14 019890004024 ATLANTA Fee width 5.400.00 | 1216/2003 0.18 L8] 0.1 1
South Utoy Creek 14 01990004033 ATLANTA Fee width 9.150.00 | 124172003 0.23 105 ooz 11
Utoy Creek 14 01520002034 ATLANTA Fee width 7.200.00 | 01082004 0.34 03 0.0z 11
Sauth Utoy Creek 14 01990006016 ATLANTA Fee width 3600.00|01/6/2004 0.11 15 u] 11
Utoy Creek 14 0203 LLOST ATLANTA Fee whale 4 200.00 | 01.26/2004 0.29 148 003 10
South Utoy Creek 14 0246 LLO47 ATLANTA Fee width 3330000 |01/26/2004 1.18 392 007 11
Utoy Creek 14 02360005008 ATLANTA Fee width 1880000 |01/28/2004 0.83 373 0.o7 10
South Utoy Creek 14 01990004035 ATLAMTA Fee width 1640000 |01.28/2004 0.53 ] 0.05 1
South Utoy Creek 14 0233 LLOSE ATLANTA Fee whaole 735,40000 | 01502004 5.39 1554 028 11
South Utoy Creek 14 0232 LLOS1 ATLANTA Fee whaole - |01/50/04 0 [u] u] 11
South Utoy Creek 14 0232 LLOGE ATLANTA Fee whole - | 143004 0 0 1] 1
Utoy Creek 14 0203 LLO7S ATLANTA Fee whaole 32,00000 |0206/2004 1.07 135 0035 o
South Utoy Creek 14 01930006024 ATLAMTA Fee width 1130000 | 02482004 0.43 133 0.03 11
South Utoy Creek 140199 LL131 ATLANTA Fes width 34,20000 |0308/2004 1.55 510 0.1 11
Utoy Creek 14 0203 LLO47 ATLANTA Fee width 7 200.00 | 03082004 0.25 =] 0oz 10
South Utoy Creek 14 01990004020 ATLANTA Fee width 7,100.00 | 0305/,2004 0.2 |=i5] 007 11
Proctor Craek 14 01450008015 ATLANTA Fes while 189,80000 (03472004 0.67 75 001 9
South River 14 0026 LLOSE ATLANTA CE whale 132,700.00 |0421/2004 13.11 1083 021 1,12
South River 14 0037 LLO3S ATLAMTA CE width - 042172004 0 0 o 12
South Utoy Creek 14 0232 LLOG3 ATLANTA Fee while 2250000 |050352004 1.99 225 0.04 11
Utoy Creek 14 01710011016 ATLANTA Fee whale 5.900.00 | 0507 2004 0.36 173 003 11
Utay Main Sterm 14F0026 LLOO7 ATLAMTA, Fee whole 756,90000 |0547/2004 365 1264 024 10
Utoy Main Stem 14F0026 LLOOY ATLANTA Fee whaole - |05M17/2004 0 0 o 1o
Utay Main Sterm 14F0027 LL0M3 ATLAMTA Fee whole - |05A7/2004 0 0 1] 10
Peachtree Creek 0017-0220-0005-011 ATLAMTA CE width 35,50000 |0524/2004 0.45 17 0.0z 8.9
Peachtree Creek 0017-0220-0005-010 ATLANTA CE width 26,80000 |05/26/2004 0.34 54 0oz 8.9
Peachtree Creek 0017-0220-0005-003 ATLAMTA CE width 28,60000 |0526/2004 0.36 52 0.02 8.9
Peachtrea Creek 0017-0220-0005-008 ATLANTA CE width 28,90000 |05426/2004 0.37 52 0.0z 8.9




Peachtree Craek 0017-0220-0005-012 ATLANTA CE width 3830000 |05428/2004 0.49 147 003 5.9
Peachtree Creek 0017-0220-0002-027 ATLANTA CE width 5320000 |05428/2004 0.63 225 004 5.9
Peachtree Creek 0017-0220-0005-027 ATLANTA CE width 33,100.00 |0528/2004 0.43 116 ooz Il
Peachtree Creek 0017-0111-0004-011 ATLANTA GE width 89 500,00 |06A7/2004 077 230 004 I&]
South Utoy Creek 14 01990004034 ATLANTA CE width 1165000 | 06412004 0.2 86 002 1
Utoy Creek 14 01820002036 ATLANTA CE width 1.800.00 |06/16/2004 0.23 101 ooz 1
South Utoy Creek 140216 LLO7S ATLANTA GE width 7 550.00 |06/16/2004 222 580 0.1 "
Peachtree Creek 0017-0220-0002-039 ATLANTA CE width 4010000 |08A8/2004 0.51 150 003 5.9
Peachtree Creek 0017-0220-0002-002 ATLANTA CE width 27 000,00 |05A8/2004 0.34 an o0z 5.2
Peachtree Creek 0017-0111-0004-023 ATLANTA CE width 232 30000 |0621/2004 1.37 150 004 [&]
Peachtree Craek 0017-0232-0000-073 ATLANTA CE width 83 700,00 |0623/2004 0.49 124 o0z I
Clear Creek 0017-0103-0001-057 ATLANTA CE width 4510000 |0528/2004 0.34 48 0o 7
Peachtree Creek 0017-0232-0000-072 ATLANTA CE width 53 20000 |0523/2004 0.41 125 o0z 5
Peachtree Creek 0017-0220-0002-035 ATLANTA CE width 7500000 |07.02/2004 0.89 275 0ns 5.9
South River Trib 0014-0072-0001-041 ATLANTA Fee whale 3340000 |07406/2004 0.596 266 00s 12
Clear Creek 0017-0103-0002-043 ATLANTA CE width 7030000 (07072004 0.36 215 004 7
South River 14 0070 LLOBG ATLANTA Fee whole 3520000 (07032004 67 1096 021 1,12
Peachtree Creek 0017-0219-0000-063 ATLANTA Fee whols 31885000 (074142004 9.26 1870 035 5.9
Dog River 00450250014 DOUGLAS Fee whale 24000000 [07A2/2004 28.13 1630 031 A
Dog River 00450250013 DOUGLAS Fee whole - 074972004 0 0 0 A
South Fork Peachtres  |0017-0004-0003-022 ATLANTA Fee width 605 700,00 (07212004 463 a10 0.15 1]
South Utoy Creek 14 01920004037 ATLANTA Fee width 2200.00 |07/26/2004 0.15 53 001 11
Peachtree Greek 0017-0220-0005-014 ATLANTA CE width 40 40000 |07.28/2004 0.94 280 005 5.2
Peachtree Craek 0017-0220-0002-023 ATLANTA CE width 52 500,00 |0841/2004 061 244 005 5.9
Utoy Main Sterm 14F0027 LLO1E ATLANTA Fee whole 21410000 |0842/2004 2039 2054 039 1a
Utoy Main Sterm 14F0011 LLO14 ATLANTA Fee width 284 700,00 084272004 13.56 0 0 1a
Utoy Main Sterm 14F0027 LLO1G ATLANTA Fee whole - |0842/2004 0 0 0 1a
South River Trib 0014-0072-0004-005 ATLANTA Fee whole 25 80000 |0525/2004 0.26 55 ool 12
South River Trib 0014-0072-0004-004 ATLANTA Fee 'whole 28 75000 (082572004 0.3 95 o0z 12
AUSTELL,
Sweetwater Creek 18008000030 COBB Fee whole 17330000 |08/430/2004 23.1 2755 052 A
AUSTELL,
Sweetwater Creek 15014300020 COEE Fee 'whole - |08/50/2004 o 1] o IiA
Utoy Creek ATLANTA Fee width 263257 61 |0902/2004 43.45 G400 121 10
Utoy Craek ATLANTA Fee width - |0902/2004 0 0 0 1a
Peachtree Creek 0017-0111-0004-010 ATLANTA CE width 93 400,00 |09:21/2004 1.28 330 007 5
Peachtree Greek 0017-0145-0002-053 ATLANTA CE whole 464 50000 (09:21/2004 2.05 426 oos [&]
Peachtree Creek 0017-0111-0004-025 ATLANTA CE whole - 082172004 0 i} 0 I&]
Peachtree Creek 0017-0220-0002-026 ATLANTA CE width 135,700.00 |10407/2004 1.29 176 o003 5.9
AUSTELL,
Sweetwater Creek 18002300020 COBB CE width 1860000 | 1003/2004 059 245 00s RS
AUSTELL,
Sweetwater Cresk 18002800060 COBB CE width 14 43200 | 102672004 1.06 350 oo7 RS
AUSTELL,
Sweetwater Cresk 18009000070 COBB CE width 5000.00 | 11.403/2004 1.14 294 006 A
AUSTELL,
Sweetwater Creek 18005900150 COBB Fee whole 2300000 |11A40/2004 3.1 447 009 A
AUSTELL,
Sweetwater Creek 15008900140 COEE Fee 'whole - | 114042004 0 0 0 IiA
AUSTELL,
Sweetwater Cregk 18008200130 COEB Fee 'whole - [ 114042004 0 1] 0 A&
AUSTELL,
Sweetwater Cresk 19128500080 COBB Fee width 111,000,000 |1202/2004 49.14 3360 064 A
Sweetwater Creek 19128500080 AUSTELL Fee width - 1240972004 0 0 0 A
Peachtree Greek 0017-0220-0005-026 ATLANTA CE width 77 00000 |1240/2004 0.56 170 IE] il
AUSTELL,
Sweetwatar Cresk 18008200010 COBB EE width 1500000 |1240/2004 0.54 230 004 A,
Utoy Main Stem 14F0011 LLO27 ATLANTA CE width 118,500.00 |1243/2004 2265 55 oot 10
Peachtree Craek 0017-0220-0000-035 ATLANTA CE width 28300000 [1245/2004 3.01 2050 039 Il
Peachtree Creek 0017-0220-0008-000 ATLANTA CE width - 1241572004 0 0 0 9
Peachtree Creek 0017-0220-0007-000 ATLANTA CE width - 124572004 0 i} 0 l
AUSTELL,
Swaetwatar Cresk 19128200020 COBB Fee whole 3070000 (12272004 3.1 240 004 [RES




AUJSTELL,

Sweetwater Craek 19125200040 COEB Fes whole 1630000 |1227/2004 |17 ] 0 T,
AUSTELL,
Sweetwater Creek 19128200050 COBB Fee whle - 1202772004 0 i i] A,
Peachtree Creek 0017-0220-0005-007 ATLANTA BE width 2270000 (122872004 D29 5 001 5,9
Proctar Creek 17 0263 LLO25 ATLANTA Fee width 51180000 12292004  |28.4 26RD 05 o
Proctar Creek 17 0262 LLO4B ATLANTA Fes whole - 120972004 |0 ] 0 il
Peachtree Creek 0017-0220-0005-013 ATLANTA OE width 4230000 01072006 |DA4 153 003 5,9
oy Creek 14 0203 LLD18 ATLANTA Fes whole 121000000 1012005 19.31 2340 044 10
AUSTELL,
Sweetwater Crask 18014200240 COEB EE width 05,30000 022505 2567 185D 035 T,
AUSTELL,
Sweetwater Craek 18014200240 COEB % width - 2252005 |0 ] 0 T,
AUSTELL,
Swestwater Craek 18014300010 COEB OE width - 2252005 |0 0 0 [,
Sweetwater Creek 020341820006 DOLGLAS BE idth - 22200 |0 0 ] i,
Sweetwater Crask 02021820001 DOUGLAS Fee whole 14370000 |022572005 |98 1450 023 T,
Peachtree Creek 0017-0232-0000-071 ATLANTA % width SBE0000 030272008 |04 140 003 &
Swestwater Craek 5140-03-34 00-000 PALLDING Fes whole 5340000 [0623/2006  |10.02 400 003 [,
Sweetwater Craek 5140-03-31.00-000 PAULDING BE wiidth 520000|07192006  |2.31 70 014 e,
South Fork Peachtree  |0017-0004-0005-001 ATLANTA Fee width 2IBFERE2 07202005 |1.24 7E0 014 15
Dog River 00070250005 DOUGLAS % width 3300.00|08-23-2006 |11 290 ] [,
Cadar Creak 05805230016 COMVET A, Fes width 1115000 |08@1/2005  |279 1080 0 i,
Cadar Craak 07005231011 COVVETA, Fes width - |08-31-2005 |0 ] 0 T,
Ceadar Craak 05805230002 COMVET A, Fee width 2500000 (102142008 |BA 432 0 T,
Sweetwater Craek 19131500060 COEB % width 5230.00|1027/2008  |1.43 700 ] [,
Swestwater Craek 19131400080 COEB DE width 4PE0.00|1027/2008  |1.12 425 0 i,
Wahoo Creek [0BA0RB5B157 COVVETA, Fes width 4500000 (10287200 (4@ A0 0 HEES
AUSTELL,
Sweetwater Crask 18020200010 DOUGLAS EE width o7 80000 (111502008 (543 1560 0 T,
Utoy Creek 14FO012 LLODB FULTON % width 34BE000 (112020068 |33 484 ] [,
Peachtree Creek 0017-0220-0005-004 ATLANTA DE width 4270000 (112142008 (D42 130 0 3,9
Snake Creek 198013 OE whole 780 00000 | 1262005 166.98 4500 0
South River HEA Fes width 30000000 |1216/2008  |14.07 577 0
AUSTELL,
Swestwater Craek 19128400020 COEB OE width 1810000 |26/2005 483 1510 0 [,
Haney Creek HEA BE width 76000000 |228/2008 135 0 0
TOTAL 15902 29062 1111.08
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